From: Sanchez, Carlos

To: Mevyer, John

Cc: Miller, Garyg

Subject: San Jacinto Update

Date: Wednesday, March 09, 2016 1:57:38 PM
John,

| just talked with Gary and he called the PRPs to check on site activities. The PRPs were not able to
mobilize to the site today (3/9/16) due to weather conditions.
The PRPs still plan on mobilizing to the site tomorrow morning and start placing rock as soon as

weather permits.
Gary’s flight to Houston was delayed this morning but he is schedule to fly out later this afternoon

and be at the site tomorrow morning. CAS

Carlos A. Sanchez

Chief, Superfund AR/TX Section
214-665-8507
Sanchez.carlos@epa.gov
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